Summer 2003 Shutdown Plan

First full day of shutdown to be Monday,
August 25, 2003, cool-downs beginning in
some areas on previous Sunday, August 24.

Shutdown duration: 7 weeks planned.
Details of End Game as we know them.

Watch this space.



SAEE TR

Summer 2003 Shutdown Work

. Power Infrastructure Maintenance (Com Ed and Fermilab)

Civil Construction for Electron Cooling

Tevatron - Stand Replacement and Magnet Alignment

. RR - Vacuum and Heat-Tape Work

Booster - Collimator Installation and EPB Dipole
Replacement

. NUMI - Tunnel Work (SB&O Contractor and Fermilab)

The duration 1s driven by items 1,2, and 6.
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